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Approved Date:

Shift Hours: 09:00 am 07:00 pm Break: 01:00 Over Time: 01:00

Const Calendar Day: 309

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, breezy, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting. Track progress of FWS mechanical piping installation. Oversight of painting activities
for the west loop cable shroud painting. Misc MEP paperwork and write diaries.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM NICK REEDPainter 0.00 0.00 0.00 0.00

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

Diary: Dispute

Main Cable Painting

I arrived at the soffet under W2 at 1345. The paint pump was set up under the jacking saddle and the
CCC crew had just begun painting the cable shroud from the jacking saddle to the north deviation saddle
with blue gray Noxyde. Mahmoud Khandaghadadi had been at this location for the morning shift,
overseeing the SP-1 cleaning prior to applying Noxyde. He said the north cable shroud had been bought
off, the south shroud still had some problems which the CCC crew was working on. A CCC crew was
installing containment over the cable shroud between the north deviation saddle and CB 8N. Charlie
Stuart, METS, gave met the enviromental readings which indicated that conditions were achieved to began
painting.

At 1345, the CCC crew began painting the north shroud. Robert Maccoicchi was operating the pump. He
said he began mixing 25 gallons at 1330. Nick Ross and Hector Gutierriz were painting. Painting was
complete at 1500. Approximately 6 gallons were left in the lines,about 9 gallons were left in the pump
bucket and one full can of paint remained. A total of 10 gallons were used to paint the north cable shroud.

At 1440, Charlie Stuart, METS, reinspected the south cable shroud, and bought off SP-1. Painting of the
south shroud between the jacking saddle and south deviation saddle began at 1510. An additional 5
gallons of paint was mixed at 1510. Painting was complete at 1545. Approximately 9 gallons were used to
paint the cable shroud between the jacking saddle and the south deviation saddle.

Following touch up of the south cable shroud, the crew mobilized to paint the NSS cable shroud between
the north deviation saddle and CB 8N. At 1645, 10 additional gallons of paint were mixed. Painting of the
NSS cable shroud began at 1720 and was complete at 1750. Out of 40 gallons mixed, 11 gallons

081 0-000-000.081
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remained in the line and in the pump pot. Approximately 10 gallons were used to paint the NSS cable
shroud. After the CCC crew finished painting the NSS cable shroud, the spent the rest of the shift touching
up the west loop cable shrouds and cleaning equipment. I left W-2 at 1805.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

W2 Piping

The FWS crew spent the shift installing the carbon steel pipe risers from under the W2E soffet to the top of
the deck on the south side.

FWS also submitted the COCs and Mill Certs for the PS-25 Hanger Rods.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Mark Yip, Steve Moseley, Steve Gwizdak, Ignasio Alanda, and Craig Perry spent the shift installing the
stainless steel ductwork on the east side of the tower head.

I was informed that there were dents in the ductwork on the west side stainless steel ductwork. I inspected
the ductwork and saw the dents. Bill O'Sullivan was informed of this damage.

I then inspected the tower head dehumidification system. With the exception of the repair of the west side
outside ductwork and insulation that needs to be installed on recirculation discharge ductwork, the tower
head system is complete. This information was passed on to FWS and it was suggested that they insulate
the unit before tower access was removed.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

Diary: Dispute

CCO #187 Painting

I discussed the painting activities that CCC had performed on various pipe supports and pipe fittings over
the past month and a half with Tony Katrones, CCC foreman.

My records showed that they spent approximately 2 hours to blast and prime, then finish coat the modified
PS-2 stub beam under the W2E soffet (detailed in RFI 2939), approximately 4 hours to blast and prime the
modified PS-20 (added per RFI 2712), 2 hours to finish coat the ductile iron pipe tees (for air relief valves

001 0-MSI-EFA.187
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added in RFI 2443), and 4 hours for blasting an priming the modified PS-3 which were to be welded to the
bike path cross beam (bolt holes seal welded per the direction given in RFI 3139). The cumulative total is
12 man hours, plus prorated foreman time of about 25%, 8 hours for sand blast equipment, and 4 hours for
paint equipment and compressor.
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